

Codebase Status: All 9 visual sections (Parallax Hero, Nature story, Lifestyle horizontal scroll, Philosophy dialogue, Events image crossfade, Sports & Amenities grids, Gallery, Location 3D entrance + draggable map, and Contact lead capture), static export, SEO metadata, JSON-LD schema, and smooth navigation are **100% developed, compiled, and verified**.

This checklist details the **remaining infrastructure setup, company platform coordinates, and managerial approvals** required prior to public launch.

1. Company Platform & Infrastructure Actions

CONTACT: AARON (PLATFORM LEAD)

- ☐ **Cloudflare Pages Setup & Git Connection**
Connect company repository to Cloudflare Pages (Production branch: main, Build command: npm run build, Output directory: out). Auto-deploys static files on merge.
- ☐ **Custom Domain & DNS Mapping**
Add hostnames saanidhyagreens.com and www.saanidhyagreens.com in the Pages project with SSL auto-provisioning and apex-to-canonical 301 redirection.
- ☐ **Email (MX) Record Safety Verification**
Verify registrar DNS cutover migrates web records (A/CNAME) only and strictly preserves existing client MX/SPF/DKIM records so business email is never interrupted.

Standard Non-Negotiable: Never touch or delete existing MX records during domain go-live.
- ☐ **Forms API Lead Routing Confirmation**
Confirm central endpoint https://form-submission.pixelotech.com/submit is registered to attribute incoming submissions to https://saanidhyagreens.com and route leads to client inbox.
- ☐ **Google Analytics 4 Measurement ID (If Selected by Client)**
If tracking is requested, Aaron to provide the NEXT_PUBLIC_GA_ID environment variable for Cloudflare Pages.

2. Management & Client Approvals

ASSIGNED: PROJECT MANAGER & CLIENT REP

- ☐ **Business Contact Information Sign-Off**
Confirm phone numbers (+91 95129 00744 through 00747), email (info@saanidhyagreens.com), and site address in src/lib/site.ts with client.
- ☐ **Lead Notification Recipient Address**
Confirm exact destination email address(es) that should receive enquiry submissions from the contact form.
- ☐ **Analytics & Cookie Consent Decision**
Decide whether to deploy cookieless (recommended: privacy-first, zero cookie consent banner needed) or install GA4 tracking.
- ☐ **End-to-End Live Form Submission Test**
Submit a test lead on the staging/preview URL to confirm instantaneous delivery into the client email inbox.
- ☐ **Final Go-Live Sign-Off**
Review staging site on mobile and desktop; sign off on DNS cutover to make site publicly live.

3. Developer Pre-Flight Optimization

ASSIGNED: DEVELOPMENT TEAM

- ☐ **Image Budget Compression**
Compress 10 oversized photo assets in public/images/ to under 200KB per Pixelotech performance standard.
- ☐ **Lighthouse Performance Audit**
Confirm Mobile Performance ≥ 90, Accessibility ≥ 95, Best Practices ≥ 95, and SEO ≥ 95 on live preview deployment.
- ☐ **Google Search Console Sitemap Submission**
Submit https://saanidhyagreens.com/sitemap.xml in Search Console immediately following DNS go-live.

4. Sign-Off & Handoff Approvals

FINAL GATE

Stakeholder Role	Name	Status / Decision	Date Signed
Project Manager		[] Approved for Go-Live	
Platform Lead (Aaron)	Aaron (aaron@pixelotech.com)	[] Pages & DNS Live	
Client Representative		[] Content & Go-Live Signed	